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16 December 1969

MEMORANDUM TO: Chicf, Logistics Branch, SSD/TSSG/NPIC T

25X1 SUBJTCT . Status of| |Site Preparation, Report #1

' - 1. This report is the first of bi-monthly reports covering
25X1 : the status of the[ | Site Prcparation in | '

- 2. (a) As of this writing, the cxcavation of the pit is
approximately 80% completed.

(b) The south, west, and north foundation walls have
been poured. ‘ '

(c) Redesigned drawings governing the depth_and location
of the foundation for the engine "vas given the
contractors December 16. 75 redesign resulted
from information learned when the footings of the
colums at this Jocation were uncovered.

(d) Approximately 90 ton of washed gravel has been
ordered to be delivered to the Site. This gravel
will be used to fill the excavation to a level 3 feet
below the present Floor slab.

(¢) Electrical demolition in this area is currently under-
way .

(f) Mosler vault doors ordercd as GIE are expected to
arrive on the site the 3rd week of January 1970.
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Lite Preparation,

SURJECT: Status of
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material scheduled tq be de
Compressors, etc.

(g) Other
January arc air filters, motlors,

rmished Equipment

069.

3, The black box which 1s Covermuent I
s during the last weck of Deccmber 1

“will be ready for test
Upon successful testing, the black box will be shipped to the
Plant in California for further tosting with the

jnstrument.

aration to definitely
the target

the Site Prep
is on schedule, however,
15 April, 1970.

. 4., Tt is too early in
state that the work program
date for completion remains
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